

Date : 11/14/2023
Project No : 2023C195
Client Company : Toll Bros. Inc.
Arrival Time : 11/14/2023 08:00
Onsite Hours : 08:00

ASEC Report ID : 62978
Name of the Project : Kimbal Bridge Tract
Project Location : Alpharetta
Weather : sunny
Departure Time : 11/14/2023 16:00
ASEC Technician Name : Vidal Dias

The undersigned ASEC representative was on-site as requested by the Client to observe fill placement outside the building pads on Lots #1-3 and the preparation of areas behind the building pads on Lots #5 & 6.

Observations at Lots #1, 2, & 3:

The areas highlighted in yellow on the project drawings, located behind the building pads of Lots #1, 2, and 3, were observed for the placement of excess topsoil. The soil in these areas is primarily composed of red and tan silty fine to medium sands with clay. Excavation depths varied, with approximately 15 feet behind Lot #1 and 20 feet behind Lot #3.

The process of spreading and compacting fill materials was observed for stability and uniformity.

Preparation at Lots #5 & 6:


Additionally, areas behind the building pads of Lots #5 and 6, indicated in green on the project drawings, are being prepared for the placement of additional fill. This involves grading and preliminary compaction to establish a suitable base for fill placement.

If you have any questions or require further clarification regarding the content of this report, please do not hesitate to get in touch. We are readily available to address any inquiries you may have.



Date : 11/14/2023
Project No : 2023C195
Client Company : Toll Bros. Inc.
Arrival Time : 11/14/2023 08:00
Onsite Hours : 08:00

ASEC Report ID : 62978
Name of the Project : Kimbal Bridge Tract
Project Location : Alpharetta
Weather : sunny
Departure Time : 11/14/2023 16:00
ASEC Technician Name : Vidal Dias



Vidal Dias

-
Project Geologist



Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.