Daily Field Report

ASEC Report ID : 58308
Name of the Project : Taxiway 2022 Pavement Replacement
Project Location : HJAIA
Weather : rainy
Departure Time : 04/01/2023 15:30
ASEC Technician Name : Aminullah Azimi

Date : 04/01/2023
Project No : 2022C106
Client Company : CWM
Arrival Time : 04/01/2023 7:30
Onsite Hours : 08:00

On this day, Amin Azimi, representing AS Engineering & Consulting, LLC, arrived at the above mentioned project location, as scheduled to observe the proof-roll of subgrade soils. The purpose of this observation was to assess the readiness of the site for testing and to ensure the accuracy and effectiveness of the proof-rolling process.

Upon arrival, it became evident that the onset of inclement weather had affected the site conditions significantly. Attached pictures show the site conditions on this day.

Due to the adverse weather conditions and their impact on the site's readiness, the decision was made to cancel the proof-rolling for the day. It was determined that proceeding with the testing under such conditions could compromise the accuracy and reliability of the results and potentially pose safety risks to personnel and equipment.





Daily Field Report

ASEC Report ID : 58308
Name of the Project : Taxiway 2022 Pavement Replacement
Project Location : HJAIA
Weather : rainy
Departure Time : 04/01/2023 15:30
ASEC Technician Name : Aminullah Azimi

Date : 04/01/2023
Project No : 2022C106
Client Company : CWM
Arrival Time : 04/01/2023 7:30
Onsite Hours : 08:00





GEORGIA REGISTERED No. PE036021 PROFESSIONAL ENGINEER RAMCHANDRA REDDY MOGULLA

Ramchandra R. Mogulla
GA P.E. 036021
Senior Engineer

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consultiing LLC.