Daily Field Report

ASEC Report ID : 59860
Name of the Project : Airfield Sewer Enhancements
Project Location : HJAIA
Weather : cloudy
Departure Time : 06/20/2023 15:30
ASEC Technician Name : Aminullah Azimi

Date : 06/20/2023
Project No : 2022C113
Client Company : CWM
Arrival Time : 06/20/2023 8:30
Onsite Hours : 07:00

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services, visual observation techniques were employed to assure compliance with project drawing/specifications, applicable codes, and materials submittals. The following observations were observed on site this day.

The placement and compaction of the sewer trench with recycled GAB was performed in the west of proposed MH#1 and jock and bore pit.

At the time of arrival, our representative observed that work was in progress to finished grade west of MH#1 and the jock and bore pit 3 foot below finished grade and compacted using a trench compactor.

Density test results indicate that the compacted materials met the project requirement of 90% and 95% at finished grad of the maximum dry density obtained by the (Modified Proctor ASTM D 1557-12),





Kenneth Mosman

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consultiing LLC.