Daily Field Report

ASEC Report ID : 64924
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Sunny
Departure Time : 03/14/2024 15:00
ASEC Technician Name : Fawad Shagiwal

Date : 03/14/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/14/2024 08:00
Onsite Hours : 07:00

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services. Visual observation techniques were employed to verify compliance with project drawing/specifications applicable codes and materials submittals. The following observations were observed in the site today.

- Placement of fill soils and compaction of Lots #31 to #37, #41 to #45 and #49 to #53 were in-progress using (D8T), (Q-4) and (CP56B) compaction equipment.
- At the time of arrival our representative observed that the work was in progress on sewer pipe trench placement between MH A5 to MH A6 with 1 foot lifts being placed and compacted using a sheep-foot (CP44B) compactor.









Daily Field Report

ASEC Report ID : 64924
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Sunny
Departure Time : 03/14/2024 15:00
ASEC Technician Name : Fawad Shagiwal

Date : 03/14/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/14/2024 08:00
Onsite Hours : 07:00








Daily Field Report

ASEC Report ID : 64924
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Sunny
Departure Time : 03/14/2024 15:00
ASEC Technician Name : Fawad Shagiwal

Date : 03/14/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/14/2024 08:00
Onsite Hours : 07:00








AS Engineering and Consulting LLC

Daily Field Report

ASEC Report ID : 64924
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Sunny
Departure Time : 03/14/2024 15:00
ASEC Technician Name : Fawad Shagiwal

Date : 03/14/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/14/2024 08:00
Onsite Hours : 07:00







Kenneth Mosman

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consultiing LLC.