# Daily Field Report

ASEC Report ID : 65479
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Sunny
Departure Time : 03/27/2024 14:00
ASEC Technician Name : Fawad Shagiwal

Date : 03/27/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/27/2024 11:00
Onsite Hours : 03:00

- As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services.
  The following observations were observed on the site this day.
- **Excavation for placement and installation of MH A7 and MH A8 progressed.**






# Daily Field Report

Date : 03/27/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/27/2024 11:00
Onsite Hours : 03:00

ASEC Report ID : 65479
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Sunny
Departure Time : 03/27/2024 14:00
ASEC Technician Name : Fawad Shagiwal








# Daily Field Report

ASEC Report ID : 65479
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Sunny
Departure Time : 03/27/2024 14:00
ASEC Technician Name : Fawad Shagiwal

Date : 03/27/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/27/2024 11:00
Onsite Hours : 03:00








# Daily Field Report

ASEC Report ID : 65479
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Sunny
Departure Time : 03/27/2024 14:00
ASEC Technician Name : Fawad Shagiwal

Date : 03/27/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/27/2024 11:00
Onsite Hours : 03:00





**Kenneth Mosman**

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consultiing LLC.