# Daily Field Report

ASEC Report ID : 60784
Name of the Project : Ramp 20 Pavement Replacement - IFB-1230102
Project Location : HJAIA
Weather : sunny
Departure Time : 08/11/2023 20:00
ASEC Technician Name : Aminullah Azimi

Date : 08/11/2023
Project No : 2022C218
Client Company : CW Matthews
Arrival Time : 08/11/2023 16:00
Onsite Hours : 04:00

At the request of the client's representative, our AS ENGINEERING AND CONSULTING, LLC (ASEC) representative visited the job site to observe the contractor's work activities from a quality standpoint to verify compliance with project drawings/specifications, applicable codes, and materials submittals and conducted QC testing per the project drawings and specifications. The following observations were made on site this shift:

- A pre-pour observation was performed in the Ramp 20, phase 3, Lane 2 and Lane 4, portions of the project this day. The contractor completed rebar and dowel basket placement for these lanes.
- The writer visually inspected the installation and setup of these lanes and advised the contractor representatives of any minor corrections that were required.
- Contractor cleaned loose rock and debris and puddles of water from the base.
- Baskets were found to be level and straight and secured as per job specifications.
- Our representative along with Thomas of ATLQA and the ATLNext representative Braylyn and CWM rep Brandon signed the pre-pour card.





Kenneth Mosman

**Kenneth Mosman**

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consultiing LLC.