Daily Field Report

ASEC Report ID : 58540
Name of the Project : Plant Gorgas Demolition and Grading
Project Location : 460 Gorgas Rd, Parrish, AL 35580
Weather : SUNNY
Departure Time : 04/10/2023 16:00
ASEC Technician Name : Ramchandra Mogulla

Date : 04/10/2023
Project No : 2022C235
Client Company : Jackson Demolition Service, Inc.
Arrival Time : 04/10/2023 06:00
Onsite Hours : 10:00

Our AS ENGINEERING AND CONSULTING, LLC (ASEC) representative, Vidal Dias, visited the site at the request of Jackson Demolition representative Josh Kelly. The undersigned representative was present to observe, verify and document the ongoing project activities. (Reference drawing E720661 S1 – R5, E720659 S1-R5.)

During the visit, the following observations were made:

1. One thousand three hundred sixty-eight (1368) cubic yards of fill materials were placed for lift five (5) in section 1 area B7 (drawing E720661) of the basement. The materials were placed in accordance with ITP-001, and the fill area is highlighted in purple on the attached drawing.
2. Basement area B7 Section-2 was compacted in compliance with ITP-001.
3. Basement area B7 Section-1 was compacted in compliance with ITP-001.

Photo documentation and test locations are attached:



5 Lift was placed in the Section-1 Basement area B7



Compacted in the Section-2 Basement area B7

Daily Field Report

Date : 04/10/2023
Project No : 2022C235
Client Company : Jackson Demolition Service, Inc.
Arrival Time : 04/10/2023 06:00
Onsite Hours : 10:00

ASEC Report ID : 58540
Name of the Project : Plant Gorgas Demolition and Grading
Project Location : 460 Gorgas Rd, Parrish, AL 35580
Weather : SUNNY
Departure Time : 04/10/2023 16:00
ASEC Technician Name : Ramchandra Mogulla



Compacted the section-1 basement area B7

Vidal Dias
070321636
Project Geologist

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consultiing LLC.