q S E AS Engineering Daily Field Report
and Consulting LLC

Date : 08/26/2026 ASEC Report ID : 97225
Project No : 2026C101 Name of the Project : Seven Hills PHASE 13, UNIT 3 Lots
Client Company : Artisan Project Location : Dallas
Arrival Time : 08/26/2026 07:30 Weather : Sunny
Onsite Hours : 08:00 Departure Time : 08/26/2026 15:30

ASEC Technician Name : Clyde Smith

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the
purpose of providing quality control inspection and testing services. Visual observation techniques were
employed to verify compliance with project drawing/specifications, applicable codes, and materials
submittals. The following observations were observed on site this day.

On the above date, our representative was on site to observe the grading contractor Thompson continue
placing fill for the roadway near detention pond A. The writer performed density tests using a Troxler
Nuclear gauge model 3430, serial no. 91643. Compaction results were in compliance with job
specifications. The contractor also continued placing fill for the roadway slope embankment using topsoil
with recommendations for compacting efforts. The contractor also continued to cut fill at Lots #1 through
9.

The writer observed in place fill for Pond A OCS 36" RCP storm line by probing using a rounded end steel
rod. The contractor was informed that additional compacting efforts are required prior to additional fill
placement.

The paving contractor NWGP continued subbase preparation for Naturewalk parkway placing and
compacting subbase stone.

The curbing contractor J&W continued 24" curbing installation at Unit 4 Phase 2 main roadway and
placing 38 cubic yards of 3000 psi concrete mix, approximately (800) lineal feet.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding
this report, please feel free to contact us. We will be more than happy to discuss it with you.

24" curbig pllacemet atUit 4 Phase 2
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Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without
written approval from AS Engineering and Consultiing LLC.
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