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As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the
purpose of providing quality control inspection and testing services.  Visual observation techniques were
employed to verify compliance with project drawing/specifications, applicable codes, and materials
submittals. The following observations were observed on site this day.

On the above date our representative observed the pipe contractor Savannah continue backfill for the 24″
RCP storm line between manholes B 5.1 and B 5.2. Density tests were performed on the backfill placed.

The writer also observed the paving contractor NWGP continue subgrade preparation at Unit 4, Phase 2
observing several areas being low requiring 2″ to 8″ of additional fill placement to achieve subgrade.

The curbing contractor continued pouring eight additional inlet throats at the Unit 4, Phase 2 side road.
The reinforcing was observed to be in compliance with site specifications for size, spacing and quantity.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding
this report, please feel free to contact us. We will be more than happy to discuss it with you.

Backfill and compaction efforts at 24" rcp storm line
between B 5.1 and B 5 .2
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Subgrade prep. at Unit 4 phase 2

Backfill at 24"rcp storm between B 5.1 and B 5.2

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without
written approval from AS Engineering and Consultiing LLC.


