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As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the
purpose of providing quality control inspection and testing services.  Visual observation techniques were
employed to verify compliance with project drawing/specifications, applicable codes, and materials
submittals. The following observations were observed on site this day.

On the above date our representative observed the paving contractor NWGP continue subbase
preparation at Nature Walk Parkway at the west side of the bridge between sanitary sewer manhole #3
and the approach slab at the bridge. The contractor completed subbase preparation late evening and
plans to complete the east side at the roundabout tomorrow.  The writer setup proof-rolling for 1:00 pm
tomorrow.

The grading contractor Thompson continued demucking washed silt from the detention pond at Unit 4,
Phase 2 using a long reach excavator placing materials at the rear slope of the amenity parking lot.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding
this report, please feel free to contact us. We will be more than happy to discuss it with you.

Subbase prep.at Nature Walk Pkwy. west side of bridge
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The contractor continued de mucking of pond having problems
with off road truck getting stuck on incline
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Detention Pond Subbase prep.at Nature Walk Pkwy.

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without
written approval from AS Engineering and Consultiing LLC.


