

Date : 06/21/2023
Project No : 2022C113
Client Company : CWM
Arrival Time : 06/21/2023 9:00
Onsite Hours : 05:00

ASEC Report ID : 59897
Name of the Project : Airfield Sewer Enhancements
Project Location : HJAIA
Weather : rainy
Departure Time : 06/21/2023 14:00
ASEC Technician Name : Aminullah Azimi

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services. Due to the onset of inclement weather, all site activities were postponed for the day.

Kenneth Mosman

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.