

Date : 03/07/2023
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/07/2023
Onsite Hours :

ASEC Report ID : 57505
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : sunny
Departure Time : 03/07/2023
ASEC Technician Name : Russell Hendrix

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative noted above, for the purpose of providing quality control inspection and testing services, visual observation techniques were employed to assure compliance with project drawing/specifications.

A request was made for a site visit to Northfields Phase 2 to test compaction for backfill of a sewer installation. Upon arrival it was observed that back fill had not been started due to some difficulty in pipe installation. No work was completed.



Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.