

Date : 02/14/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 02/14/2024 14:00
Onsite Hours : 02:00

ASEC Report ID : 64155
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : cloudy
Departure Time : 02/14/2024 16:00
ASEC Technician Name : Aminullah Azimi

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services. Visual observation techniques were employed to verify compliance with project drawing/specifications, applicable codes, and materials submittals. The following observations were observed on site this day.

Due to the recent inclement weather, the contractor spend the day scarifying and aerating surficial soils and moving topsoil.



Kenneth Mosman

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without

Date : 02/14/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 02/14/2024 14:00
Onsite Hours : 02:00

ASEC Report ID : 64155
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : cloudy
Departure Time : 02/14/2024 16:00
ASEC Technician Name : Aminullah Azimi

written approval from AS Engineering and Consulting LLC.