

Date : 03/15/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/15/2024 08:00
Onsite Hours : 04:00

ASEC Report ID : 65072
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Cloudy
Departure Time : 03/15/2024 12:00
ASEC Technician Name : Fawad Shagiwal

- As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services.
The following observations were performed on the site this day.
- **Soil placement and compaction operations at the vicinity of Lots #31 to 37 were in progress.**
- **Soil placement at the vicinity of Lots #60 and 61 continued.**



Date : 03/15/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/15/2024 08:00
Onsite Hours : 04:00

ASEC Report ID : 65072
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Cloudy
Departure Time : 03/15/2024 12:00
ASEC Technician Name : Fawad Shagiwal



Date : 03/15/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/15/2024 08:00
Onsite Hours : 04:00

ASEC Report ID : 65072
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Cloudy
Departure Time : 03/15/2024 12:00
ASEC Technician Name : Fawad Shagiwal



Date : 03/15/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/15/2024 08:00
Onsite Hours : 04:00

ASEC Report ID : 65072
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Cloudy
Departure Time : 03/15/2024 12:00
ASEC Technician Name : Fawad Shagiwal



Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.