

Date : 03/25/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/25/2024 08:00
Onsite Hours : 07:00


ASEC Report ID : 65356
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Cloudy
Departure Time : 03/25/2024 15:00
ASEC Technician Name : Fawad Shagiwal

- As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services.
The following observations were observed on the site this day.
- **Placement and compaction of soils at the vicinity of Lots #32 to 37 progressed using sheeps-foot (CP56B), (QT-2) and (DZ-6) compactors.**
- **Excavation for placement and installation of MH A7 progressed.**



Date : 03/25/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/25/2024 08:00
Onsite Hours : 07:00

ASEC Report ID : 65356
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Cloudy
Departure Time : 03/25/2024 15:00
ASEC Technician Name : Fawad Shagiwal



Date : 03/25/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/25/2024 08:00
Onsite Hours : 07:00

ASEC Report ID : 65356
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Cloudy
Departure Time : 03/25/2024 15:00
ASEC Technician Name : Fawad Shagiwal



Date : 03/25/2024
Project No : 2022C165
Client Company : Toll Bros. Inc.
Arrival Time : 03/25/2024 08:00
Onsite Hours : 07:00

ASEC Report ID : 65356
Name of the Project : Northfield @ Polo Fields - Phase2
Project Location : Pittman Road, Cumming, GA
Weather : Cloudy
Departure Time : 03/25/2024 15:00
ASEC Technician Name : Fawad Shagiwal



Kenneth Mosman

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.