

Date : 04/27/2023  
Project No : 2022C235  
Client Company : Jackson Demolition Service, Inc.  
Arrival Time : 04/27/2023 06:00  
Onsite Hours : 10:30

ASEC Report ID : 58963  
Name of the Project : Plant Gorgas Demolition and Grading  
Project Location : 460 Gorgas Rd, Parrish, AL 35580  
Weather : SUNNY  
Departure Time : 04/27/2023 16:30  
ASEC Technician Name : Avinash Bandham

AS ENGINEERING AND CONSULTING, LLC (ASEC) representative Avinash Bandam visited the site at the request of Jackson Demolition representative Josh Kelly. The undersigned representative was present to monitor, verify and document the ongoing project activities. (reference drawing E720661 S1 - R5, E720659 S1-R5.)

During the visit, the following observations were made:

1. Two hundred and three (203) tons of 825-B crushed stone were placed on the top of the west wall of basement. The materials were placed in accordance with ITP-003, and the fill area is highlighted in brown on the attached drawing.
2. On an account of rain, the placement of the fill material in the basement has been restricted due to excess saturation of the soil made an obstacle for compaction and crew work.



Placement of 825-B crushed stone beside the west wall of the top of the basement.



Placement of 825-B crushed stone beside the west wall of the top of the basement.

Date : 04/27/2023  
Project No : 2022C235  
Client Company : Jackson Demolition Service, Inc.  
Arrival Time : 04/27/2023 06:00  
Onsite Hours : 10:30

ASEC Report ID : 58963  
Name of the Project : Plant Gorgas Demolition and Grading  
Project Location : 460 Gorgas Rd, Parrish, AL 35580  
Weather : SUNNY  
Departure Time : 04/27/2023 16:30  
ASEC Technician Name : Avinash Bandham



Shaded region shows the placement of crushed 825-B stone.



**Ramchandra Mogulla, PE**  
**31220**  
**Senior Engineer**

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.