

Date : 05/08/2023
Project No : 2022C235
Client Company : Jackson Demolition Service, Inc.
Arrival Time : 05/08/2023 06:45
Onsite Hours : 10:00

ASEC Report ID : 59154
Name of the Project : Plant Gorgas Demolition and Grading
Project Location : 460 Gorgas Rd, Parrish, AL 35580
Weather : Partly Cloudy
Departure Time : 05/08/2023 16:45
ASEC Technician Name : Ramchandra Mogulla

AS ENGINEERING AND CONSULTING, LLC (ASEC) representative Ram Mogulla visited the site at the request of Jackson Demolition representative Josh Kelly. The undersigned representative was present to monitor, verify and document the ongoing project activities. (reference drawing E720661 S1 - R5, E720659 S1-R5.)

During the visit, the following observations were made:

1. One thousand eight (56 loads, 1008 yds) cubic yards of fill material were received and placed for lift (8) in section 2 basement area G7 (drawing E720661) of the basement. The material appeared to have been placed and compacted in general accordance with ITP-001.
2. No testing was performed on this day. Testing of section 1 and section 2 is planned to be performed the next day. Therefore no density reports were generated on this day.
3. The approved geogrid and geofabric was installed along the ramp to accommodate the next lift as we gain elevation in the general area. The writer noted the installation was performed with prescribed overlap and was in general accordance with project specifications.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding this report, please feel free to contact us. We will be more than happy to discuss it with you.



Geotextile and Geogrid as being installed



Geotextile and Geogrid as being installed

Date : 05/08/2023
Project No : 2022C235
Client Company : Jackson Demolition Service, Inc.
Arrival Time : 05/08/2023 06:45
Onsite Hours : 10:00

ASEC Report ID : 59154
Name of the Project : Plant Gorgas Demolition and Grading
Project Location : 460 Gorgas Rd, Parrish, AL 35580
Weather : Partly Cloudy
Departure Time : 05/08/2023 16:45
ASEC Technician Name : Ramchandra Mogulla



Geotextile and Geogrid as being installed



Ramchandra Mogulla, PE
31220
Senior Engineer



Ramchandra R. Mogulla
GA P.E. 036021
Senior Engineer

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.