

Date : 04/23/2024
Project No : 2023C111
Client Company : 2MATL
Arrival Time : 04/23/2024
Onsite Hours :

ASEC Report ID : 67319
Name of the Project : DOA Fiber Infrastructure Improvements
Project Location : HJAIA
Weather :
Departure Time : 04/23/2024
ASEC Technician Name :

Our AS Engineering & Consulting representative was on site today to observe the following:

- Manhole placement continued 10 feet south from the existing communication manhole of the DOA Fiber infrastructure.
- Only manhole placement was completed today.
- No density tests were performed as no duct bank was placed.



Date : 04/23/2024
Project No : 2023C111
Client Company : 2MATL
Arrival Time : 04/23/2024
Onsite Hours :

ASEC Report ID : 67319
Name of the Project : DOA Fiber Infrastructure Improvements
Project Location : HJAIA
Weather :
Departure Time : 04/23/2024
ASEC Technician Name :



Kenneth Mosman

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.