

Date : 07/03/2024
Project No : 2024C168
Client Company : CCG
Arrival Time : 07/03/2024 8:00
Onsite Hours : 04:00

ASEC Report ID : 67631
Name of the Project : Reserve @ Gum Springs
Project Location : Jefferson
Weather : sunny
Departure Time : 07/03/2024 12:00
ASEC Technician Name : Aminullah Azimi

As requested, our AS Engineering & Consulting (ASEC) representative arrived on site to observe the continued placement of fill for the new lots. Upon arrival, the contractor informed our representative that work was terminated for the day due to the onset of rain.

Kenneth Mosman

Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.