

Date : 06/22/2021
Project No : 2020C002
Client Company : Toll Bros. Inc.
Arrival Time : 06/22/2021 08:00
Onsite Hours : 01:00

ASEC Report ID : 24382
Name of the Project : Northfields at Polo Fields
Project Location : 4805 Pittman Road, Forsyth County, Georgia
Weather : In-climate Thunderstorms
Departure Time : 06/22/2021 09:00
ASEC Technician Name : Dave Bek

The site was visited by the undersigned AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services. Visual observation techniques were employed to assure compliance with project drawings/specifications, applicable codes, and materials submittals. The following observations were made on site today

Upon arrival to the site, the site superintendent Morris Pucket (CGU) informed the writer that work would be suspended due to in-climate weather (thunderstorms, heavy rainfall.) Site conditions were very wet and unsuitable construction activity.



General Site Conditions

Dave Bek

Senior Engineering Technician



Ramchandra R. Mogulla

GA P.E. 036021

Senior Engineer

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.