

Date : 10/15/2021
Project No : 2021C073
Client Company : DR Horton West
Arrival Time : 10/15/2021 13:00
Onsite Hours : 04:00

ASEC Report ID : 34311
Name of the Project : Tributary C2A
Project Location : Riverside Parkway, City of Douglasville, GA
Weather : Partly cloudy
Departure Time : 10/15/2021 17:00
ASEC Technician Name : Christopher Burrow II

The undersigned ASEC Inspector was on site, on the above date, for the purpose of general site monitoring and assessment of contractor and subcontractor activities. The following are observations that were made at this time:

- Excavation of Ancoats Street for the placement of drain pipe under the roadway.
- Backfill on retention pond drain pipe.
- Connecting retention pond drain to road drain.


Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.