

Date : 02/03/2022
Project No : 2020C007
Client Company : Pulte Group
Arrival Time : 01/19/2022 02:15
Onsite Hours : 01:00

ASEC Report ID : 53030
Name of the Project : Winslow at Brookstone
Project Location : 6156 Collins Road, Acworth, GA 30101
Weather : 60 sunny
Departure Time : 01/19/2022 03:15
ASEC Technician Name : Russell Hendrix

The site was visited by the undersigned AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services. Visual observation techniques were employed to assure compliance with project drawings/specifications, applicable codes, and materials submittals. The following observations were made on site today:

Upon arrive to Lot #36 to Brookstone at Winslow it was determined after a meeting with the job superintendent that the footing inspection should be delayed until the next week due to incoming inclement weather.


Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.