

Date : 03/29/2021
Project No : 2020C002
Client Company : Toll Bros. Inc.
Arrival Time : 03/29/2021 09:00
Onsite Hours : 02:00

ASEC Report ID : 5666
Name of the Project : Northfields at Polo Fields
Project Location : 4805 Pittman Road, Forsyth County, Georgia
Weather : Sunny
Departure Time : 03/29/2021 11:00
ASEC Technician Name : Andrew McCullough

The site was visited by the undersigned AS Engineering and Consulting (ASEC) representative for the purpose of providing quality control inspection and testing services. Visual observation techniques were employed to assure compliance with project drawing/specifications, applicable codes, and materials submittals. The following observations were made on site today.

1. Upon arrival onsite, the inspector observed no activity onsite due to the previous day weather event. The superintendent was contacted and he (Morris Pucket) informed the inspector that work would resume the following day weather permitting.



Ramchandra R. Mogulla
GA P.E. 036021
Senior Engineer

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without written approval from AS Engineering and Consulting LLC.