q S E AS Engineering Daily Field Report
and Consulting LLC

Date : 07/23/2026 ASEC Report ID : 96410
Project No : 2026C100 Name of the Project : Naturewalk PHASE 3 (PH 2 Extension)
Client Company : Artisan Lots
Arrival Time : 07/23/2026 08:00 Project Location : Dallas
Onsite Hours : 06:00 Weather : Sunny

Departure Time : 07/23/2026 14:00
ASEC Technician Name : Sean Willett

As requested, the site was visited by our AS Engineering and Consulting (ASEC) representative for the
purpose of providing quality control inspection and testing services. Visual observation techniques were
employed to verify compliance with project drawing/specifications, applicable codes, and materials
submittals. The following observations were observed on site this day.

Our ASEC representative was on site to observe the contractor and for the observation/testing of the
placement of fill/backfill. The contractor continued placing soil lifts of approximately 8 to 12 inches thick
across the lots located in the cul-de-sac of phase 3a. Lifts were compacted with a sheep-foot roller.
Density testing will be performed on the final grade of the lots due to the contractor being with-in 1 foot
from final grade.

ASEC picked up the concrete cylinders from the bridge and transferred to the lab for curing.

We appreciate the opportunity to be of service to you on this project. If you have any questions regarding
this report, please feel free to contact us. We will be more than happy to discuss it with you.
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Kenneth Mosman

The results presented in this report relate only to the items tested. This report shall not be reproduced, except in full, without
written approval from AS Engineering and Consultiing LLC.
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